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CONSTRUCTION LAW
Robert L. Meyers, III*
Michael F. Albers**
Lucy Elizabeth Meyers***
N the area of construction law, it was clearly a case of quality as op-
posed to quantity during the Survey period. The cases which are the
subject of this Survey article reflect significant decisions in a number of
different areas affecting construction law, including competitive bidding,
mechanic's liens, the discovery rule, burden of proof and the DTPA.
I. PUBLIC PROJECTS - MCGREGOR ACT
Claims against an insolvent surety and the municipal owner of the project
were at issue in City of La Porte v. Taylor. 1 Taylor was a subcontractor on a
swimming pool project being constructed pursuant to a contract between the
general contractor, Crystal, and the City. Following default by Crystal,
Texas Insurance Company, Crystal's surety, took over the project and in-
structed Taylor to cease work. The surety subsequently became insolvent,
leaving the City with an unfinished project and the necessity of spending
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1. 836 S.W.2d 829 (Tex. App.-Houston [lst Dist.] 1992, n.w.h.).
SMU LAW REVIEW
$45,000 in excess of the original $372,610 contract. Taylor brought suit to
perfect an equitable lien under section 53.231 of the Property Code 2 and
article 5160(A)(b) of the Texas Revised Civil Statutes (McGregor Act). 3
The trial court found the City, the surety, and Crystal jointly and severally
liable for the amount owed Taylor. The City appealed on the grounds that
the City had sovereign immunity and that article 5160 was the claimant's
exclusive statutory remedy, barring an implied cause of action or the imposi-
tion of an equitable lien against public funds.
The court of appeals agreed and reversed.4 Although article 5160 re-
quired a surety bond to secure payment in case of a default in a contract
involving a municipality, the City could not be held liable when the surety
for the payment bond became insolvent. 5 Therefore, no lien could be cre-
ated.6 The court distinguished this case from three prior similar cases be-
cause in those cases, the bonds issued were fraudulent from the beginning
because the surety companies were non-existent. 7 Here, the surety existed
when the bonds were issued and subsequently became insolvent.8
II. PROJECT COMPLETION
The Corpus Christi Court of Appeals recently decided a case dealing with
both mechanic's liens and statutory interpretation. The court interpreted
the term "completed" for purposes of section 53.101 of the Property Code9
in TDIndustries, Inc. v. NCNB Texas National Bank.'0 NCNB contracted
with the general contractor for improvements to rental space. The contract
required substantial completion of finish-out by January 1, 1990. TDI sub-
contracted to complete the heating and air conditioning systems. Section
53.101 requires that the owner retain ten percent of the balance due for
thirty days after actual completion of the project." On January 1, 1990,
NCNB's tenant accepted the premises as complete, and the next day the
architect certified that 100 percent of the work had been completed, despite
knowledge that a pocket door was missing. This door was finally installed
on February 28, 1990. The trial court found that the completion date was
January 1, and therefore, TDI's mechanic's lien was invalid because it was
untimely filed.
2. TEX. PROP. CODE ANN. § 53.231 (Vernon 1984).
3. TEX. REV. CIV. STAT. ANN. art. 5160(A)(b) (Vernon 1987). The actions which gave
rise to this suit occurred before the 1989 amendment to article 5160. Article 5160 was re-
pealed by Acts 1993, 73d Leg., ch. 268, § 46(1), eff. Sept. 1, 1993, and without reference to the
repeal was amended by Acts 1993, 73d Leg., ch. 865, § 1, eff. Sept. 1, 1993.
4. Id. at 832.
5. Id.
6. Id.
7. Id. at 832. See Corpus Christi v. Heldenfels Bros., 820 S.W.2d 35 (Tex. App.-
Corpus Christi 1990), affid, 832 S.W.2d 39 (Tex. 1992); Corpus Christi v. Acme Mechanical
Contractors, 736 S.W.2d 894 (Tex. App.-Corpus Christi 1987, writ denied); Corpus Christi
v. S.S. Smith & S. Masonry, 736 S.W.2d 247 (Tex. App.-Corpus Christi 1987, writ denied).
8. City of La Porte, 836 S.W.2d at 832.
9. TEX. PROP. CODE ANN. § 53.101 (Vernon Supp. 1994).
10. 837 S.W.2d 270 (Tex. App.-Eastland 1992, no writ).
11. See id. at 272.
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Holding that the statute requires actual completion of work required
under the original contract, including extras or change orders, the court of
appeals reversed. 12 Because NCNB had paid some of the required retainage
to the general contractor on February 2, NCNB had failed to comply with
section 53.101.13 Therefore, TDI, the subcontractor, could timely file a lien
affidavit under section 53.052.14
III. MECHANIC'S LIENS
Perfection and notice of mechanic's lien claims were the issues before the
Texas Supreme Court in Valdez v. Diamond Shamrock Refining & Market-
ing Co. 15 Valdez was a subcontractor on the project who completed his
work and timely filed a mechanic's lien pursuant to Section 53.052 of the
Property Code, 16 with proper notice to the developer and owner as of the
time of its subcontract. In the interim, Diamond Shamrock purchased 0.8
acres of the original 7.9 acres comprising the project. Both the trial court
and the court of appeals found that because Valdez did not give notice to
Diamond Shamrock, he had not properly filed his lien. 17
The supreme court reversed, noting that the Property Code allowed the
name of the owner or reputed owner to be used on a mechanic's lien affida-
vit. 18 The court then reaffirmed the basic "relation back" doctrine of section
53.124(a) so that the effective date of the lien, once perfected, related back to
the earlier of: "(1) the commencement of visible construction or delivery of
materials, or (2) the recording of a written agreement or affidavit acknowl-
edging that a contractor or subcontractor has been engaged."' 19
IV. RIGHTS OF MATERIAL SUPPLIERS
Not surprisingly, contract interpretation continues to be a source of litiga-
tion in the construction area. The controversy in Staff Industries Inc. v.
Hallmark Contracting, Inc. 20 centered around whether a subcontractor was
to be paid for materials supplied or materials actually used at a construction
site. The contract provided for payment for an "indeterminate amount of
material at a unit price."'2 1 Staff, a subcontractor on the project, was to
12. Id. at 272; see TEX. PROP. CODE ANN. § 53.106(e) (Vernon Supp. 1994).
13. TDIndustries, 837 S.W.2d at 272.
14. Id.; see TEX. PROP. CODE ANN. § 53.052 (Vernon Supp. 1994).
15. 842 S.W.2d 273 (Tex. 1992). While Valdez involves facts occurring in 1985 and 1986
and therefore invokes the Property Code sections in effect at that time, the particular
mechanic's lien provisions at issue in this case were substantially unchanged by the 1989 revi-
sions. Id. at 274.
16. TEX. PROP. CODE ANN. § 53.052 (Vernon 1984 & Supp. 1994).
17. Valdez, 842 S.W.2d at 274.
18. Id. at 276.
19. Id. The 1989 revision to § 53.124 deleted the former provision (a)(2) and simply pro-
vides that the inception date of the lien is the date when "visible construction or delivery of
materials begins." Id. at 276 n.4. The former provision (a)(2) is now embodied in the affidavit
of commencement described in § 53.124(c). TEX. PROP. CODE ANN. § 53.124(c) (Vernon
Supp. 1994).
20. 846 S.W.2d 542 (Tex. App.-Corpus Christi 1993, n.w.h.).
21. Id. at 545.
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manufacture and install Hypalon to line the project fish ponds. A dispute
arose as to the interpretation of the contract regarding the amount Hall-
mark, the general contractor, owed its subcontractor, Staff, for the Hypalon.
Hallmark was willing to pay based on the amount of material installed,
while Staff asserted it was owed for all of the material provided. The trial
court ordered each side to take nothing, while rendering a declaratory judg-
ment that Hallmark owed Staff for the material installed.
The court of appeals, in reviewing the trial court's decision, discussed
principles of contract interpretation. 22 Where, as here, the contract is am-
biguous, courts interpret the contract based on the intent of the parties, con-
sidering the contract language and surrounding circumstances. 23 Included
in the surrounding circumstances are the conduct of the parties and industry
standards. 24
The purchase order at issue provided for payment for furnishing "materi-
als . . . in strict accordance with the contract plans and specifications."125
Hallmark's position was that the purchase order provision implied that Hall-
mark only owed Staff for the material which actually covered the specified
area in the plans. Staff relied on language in the plans and specifications
which provided that "payment shall be for the actual . . . material fur-
nished."' 26 The court of appeals disagreed with Staff's position because the
plans and specifications clause was in the contract between Hallmark and
the owner, not the contract between Hallmark and Staff.27 While there was
conflicting evidence as to the intent of the parties and industry standards, the
court of appeals concluded that there was sufficient evidence to support the
trial court's construction in favor of Hallmark. 28 The court of appeals also
held that the declaratory judgment was improper. 29 The trial court should
have simply entered judgment that Staff take the lesser of the contested
amounts as payment for material actually installed.30
V. DEMOLITION
In J & J Equipment, Inc. v. Pilkinton31 Carter was a general contractor for
demolition and waste removal on a project for which Pilkinton was acting as
the owner. C.D. Lowe was the subcontractor for demolition work, and J & J
supplied demolition equipment to Lowe. When neither the subcontractor
nor the general contractor paid J & J for the equipment rental, J & J sued
them along with Pilkinton. The trial court entered judgment for the equip-
ment rental amount against Carter, and a take-nothing judgment favoring
22. See id. at 545-46.




27. Id. at 546-47.
28. Id. at 547.
29. Id. at 548.
30. Id.
31. 850 S.W.2d 804 (Tex. App.-Corpus Christi 1993, writ denied).
[Vol. 47
CONSTRUCTION LAW
Pilkinton; Lowe, who had never been served, was dismissed without
prejudice.
The court of appeals affirmed, though on a different legal basis. 32 Pursu-
ant to section 53.021 of the Property Code, a subcontractor is entitled to a
mechanic's or materialman's lien if he "furnishes labor or materials for con-
struction or repair in this state of ... a house, building, or improvement...
by virtue of a contract with the owner or the owner's ... contractor, or
subcontractor. '33 This statute does not apply to the demolition of a struc-
ture, unless the contract provides for the filing of a lien.34 There was no
such agreement in this case, and therefore J & J could not look to the owner
(Pilkinton) or the project property for recovery. 35
VI. BID PROTESTS
The court of appeals decision in Urban Electrical Services, Inc. v. Brown-
wood Independent School District 36 rejected claims asserted by the unsuc-
cessful but low bidder on a state public improvements project. 37 Urban
Electrical was the low bidder for the construction of a baseball field lighting
system for the Brownwood Independent School District. Despite Urban
Electrical's low bid, the construction contract was awarded to a higher bid-
der. Urban Electrical then sued the Brownwood Independent School Dis-
trict for breach of contract.
Urban Electrical asserted that submittal of the lowest responsible bid cre-
ated a contract implied-in-law.3 The court of appeals rejected this claim. 39
In so doing, the court reasoned that the school district's advertisement for
bids was a solicitation and not an offer to enter into a contract, the offer
rather being made by Urban Electrical when it submitted its bid.40 Then,
the court referred to the language of the Texas Local Government Code
which permits the awarding authority to reject any and all bids.4' The
troublesome point - although not to the court of appeals - is that the
school district did not reject all bids, but rather awarded the contract to the
next lowest bidder and not to Urban Electrical.
The facts of the case show that Urban Electrical was notified of the school
district's decision to make the award to the next lowest bidder on January
11, 1988, and that the contract with the next lowest bidder was entered into
on January 22, 1988. Urban Electrical filed suit against the school district
32. Id. at 806.
33. TEX. PROP. CODE ANN. §§ 53.021(a)(l)(A), (a)(2) (Vernon Supp. 1994).
34. J & J Equip., 850 S.W.2d at 805-06.
35. Id. at 806.
36. 852 S.W.2d 676 (Tex. App.-Eastland 1993, n.w.h.).
37. Id. at 677.
38. Urban relied upon provisions of the Texas Local Government Code requiring that the
award be made to the lowest responsible bidder. TEX. Loc. Gov'T CODE ANN. §§ 271.021-
271.027 (Vernon 1988 & Supp. 1994).
39. Urban Elec., 852 S.W.2d. at 677.
40. Id. at 677-78.
41. Id. at 678. Section 271.027(a) provides: "The governmental entity is entitled to reject
any and all bids." TEX. Loc. Gov'T CODE ANN. § 271.027(a) (Vernon 1988).
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on August 2, 1988, by which time work under the contract had been com-
pleted. The court of appeals held that the appropriate action by Urban Elec-
trical was one for injunctive relief and that Urban Electrical was guilty of
laches under the facts; i.e., there was an unreasonable delay by Urban Elec-
trical in asserting legal and equitable rights and there was a good faith
change of position by the school district to its detriment due to Urban Elec-
trical's delay.4 2 Arguably, the school district's actions were not in good
faith; however, this point was not discussed.
No doubt the court was influenced by Urban Electrical's failure to enjoin
the contract prior to its performance. As the court stated,
Allowing Urban to recover lost profits from the school district, as op-
posed to allowing them to enjoin the letting of the contract to the next
lowest bidder, would be contrary to the public interest that the bidding
laws were designed to protect. The taxpayers would be penalized twice:
once for the overpayment to the company receiving the bid and once for
Urban's lost profits.4 3
Practitioners familiar with the area have long recognized the advisability of
injunctive action in these situations; in light of Urban Electrical Services,
such is not only advisable but possibly the only available recourse.
VII. DISCOVERY RULE
The Corpus Christi Court of Appeals affirmatively held that the discovery
rule applies to construction disputes in its opinion in Dallas Market Center
Hotel Co. v. Beran & Shelmire.44 The Dallas Market Center Hotel Company
brought suit on theories of negligent design and construction, breach of con-
tract and breach of warranty arising out of water leaks in the Anatole Tower
portion of the Anatole Hotel. 45 Although the Anatole Tower was completed
in 1983, suit was not filed until after a March 1990 determination by the
owner's structural consultant that design deficiencies existed in the architec-
tural and structural plans and specifications. The action before the trial
court resulted in summary judgment in favor of Beran & Shelmire based on
the application of the statute of limitations. The court of appeals reversed
and remanded. 46
In reversing, the court noted that the discovery rule provides that a cause
of action does not accrue nor does the statute of limitations begin to run
until the party either knew or should have known of the facts supporting
each element of the cause of action.4 7 In rejecting the argument that the
discovery rule is inapplicable to construction cases, the court stated: "[W]e
42. Urban Elec., 852 S.W.2d at 678.
43. Id.
44. 865 S.W.2d 145 (Tex. App.-Corpus Christi 1993, writ requested).
45. Dallas Market Center Hotel Company brought the referenced action as owner of the
Anatole Tower. This case involves a different owner and claims than presented in Dallas
Market Center Development Co. v. Beran & Shelmire, 824 S.W.2d 218 (Tex. App.-Dallas
1991, writ denied).
46. Dallas Mkt. Cir. Hotel Co., 865 S.W.2d at 146.
47. Id. at 147 (citing Burns v. Thomas, 786 S.W.2d 266, 267 (Tex. 1990)).
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find no case law holding that the discovery rule is inapplicable to construc-
tion cases grounded upon negligence, breach of warranty, or breach of con-
tract . . . . [T]he policy considerations underlying the application of the
discovery rule are also present in the construction context. '48
The court of appeals found the discovery rule applicable in the instant
case even though leaks were present and known as early as 1983. 49 The
court found that genuine issues of fact existed as to whether the widespread
masonry deterioration which was discovered in 1989 and 1990 and formed
the basis of the suit was unrelated to leaks previously discovered in 1985.50
Hence, summary judgment on the basis of the statute of limitations was not
appropriate. 5 1 Significantly, Beran & Shelmire acknowledged in a 1990 dep-
osition that earlier leak problems were isolated and that the parties had only
become aware of the leakage and masonry deterioration problems at issue
within the last year.
Although the case involved the appeal of summary judgment and resulted
in remand, the court's intent to clearly establish the applicability of the dis-
covery rule in construction cases is unmistaken: "An aggrieved party fre-
quently does not discover an injury until months or years after construction
is completed. Such a situation would lead to a particularly unjust result if
limitations barred the action before it was discovered." 52
VIII. COMPLETION COSTS
The Texas Supreme Court established a significant distinction between
lump sum and cost plus construction contract disputes in Sage Street Associ-
ates v. Northdale Construction Co. 53 This case involved a Department of
Housing and Urban Development (HUD) financed apartment project. The
parties initially entered into a cost plus fee contract reflecting a fee of
$760,000. The contract provided for a maximum price of $13,535,000 and
provided further that Northdale (the general contractor) would receive
profit and overhead totalling $760,000, 54 notwithstanding contrary provi-
sions in FHA Form 2442A (the HUD form of cost plus construction con-
tract). After entering into the foregoing contract, the parties executed a
second construction contract covering the same work, that contract being
the HUD form of construction contract referred to in the initial agreement.
The HUD contract between Sage Street and Northdale was also a cost plus
contract; however, it provided for payment of costs of construction plus a fee






53. 863 S.W.2d 438, 442 (Tex. 1993).
54. This total was to consist of an overhead allowance of $261,159 and an aggregate of
$498,841 for profit and overhead in subcontracts "with affiliates of the Contractor for concrete




$13,535,000. Disputes arose during construction, and Northdale stopped
work and was terminated prior to completion.
At trial, Northdale recovered the costs of its work together with its over-
head and profit. The court of appeals affirmed.5 6 In essence, Northdale was
awarded the full unpaid balance of the construction contract, without ad-
justment for Sage Street's completion costs. 7
Sage Street contended before the Texas Supreme Court that Northdale
had to establish the cost of completion and that in failing to do so Northdale
had failed to meet an essential element in its burden of proof on recovery of
damages.58 The court rejected Sage Street's position, finding such reasoning
to be inapplicable to cost plus contracts, and distinguished them from lump
sum or fixed price agreements with respect to the burden of proof.59 In
discussing the nature of cost plus agreements the court stated:
The builder's profit ... is either a contractually defined percentage of
costs or, as in this case, a flat fee added to costs; it is not the difference
between costs and a contractually fixed price. Accordingly, the plain-
tifi's burden in suing on a cost-plus contract is only to prove the con-
tract, the breach, and the total reimbursable costs.6°
The court concluded that where the owner is responsible for the contractor's
incomplete performance under a cost plus contract, the contractor is not
responsible for establishing that the work would have been done within a
maximum cost, and that the owner's claims for completion costs are in the
nature of claimed credits which must be proved by the owner.61
The court differentiated between lump sum and cost plus contracts, with a
resulting shift in the burden of proof as to completion costs. 62 While this
may be appropriate in a pure cost plus fee arrangement, the distinction
where the cost plus fee contract is subject to a guaranteed maximum price is
somewhat artificial. Arguably the issue in such instances should remain
whether or not completion could have been achieved by the contractor
within the maximum cost, since to do otherwise permits the contractor to
use a form of total cost recovery, at least as to the work it performed. Nev-
ertheless, the court does not distinguish between pure cost plus fee and cost
plus fee subject to a guaranteed maximum price contracts in Sage Street As-
sociates, but rather treats the two the same and both different from lump
sum agreements.
The court also determined that the existence of the two separate construc-
tion contracts created an ambiguity as to whether Northdale was owed its
56. Id. at 442.
57. Id. at 441.
58. Sage Street's position is supported by existing case law. See Farris v. Smith Erectors,
Inc., 516 S.W.2d 281, 283-84 (Tex. Civ. App.-Houston [1st Dist.] 1974, no writ) (stating that
the burden of proof is on the contractor to provide data from which damages may be com-
puted, including proof of the probable cost to the plaintiff of completing performance).
59. Sage Street Assocs., 863 S.W.2d at 442.
60. Id.
61. Id. at 443.
62. Id. at 442-43.
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$760,000 fee, 63 but found that the issue was submitted to the jury by implied
consent even though neither party pled the issue.64 The court did, however,
remand the case to the court of appeals due to the failure of the court of
appeals or the trial court to consider the expenses avoided by Northdale by
its not completing the work.65 Hence, the court recognized Sage Street's
right to reduce Northdale's recovery by the amount Northdale was not re-
quired to expend.66
IX. DTPA-NO PRIVITY REQUIRED
The Dallas Court of Appeals examined the application of the DTPA67 in
a construction/repair case involving rainwater damage to the property of a
leasehold tenant in D/FW Commercial Roofing Co. v. Mehra.68 The dispute
involved damages suffered when the stored inventory of the tenant was sub-
jected to rainwater resulting from the removal of the roof protecting the
leased space. The owner of the property had contracted with D/FW Com-
mercial to repair the roof, and during the repairs a portion of the roof was
removed. When it rained, the tenant's contents within the leased space suf-
fered water damage. Mehra (the tenant and plaintiff) did not engage D/FW
Commercial, nor was Mehra notified of the pending work.
Mehra's DTPA claim was based on D/FW Commercial's breach of its
implied warranty to perform in a good and workmanlike manner. 69 D/FW
Commercial appealed the trial court's decision, contending recovery under
the DTPA was improper because Mehra was not a consumer, based on (1)
the absence of privity between the parties, and (2) Mehra's status as an inci-
dental beneficiary of the transaction. The court of appeals first concluded
that Mehra was a consumer under the DTPA. 70 "The Act does not require
the same person to both acquire and purchase the goods .... The general
rule is that there is no 'privity' requirement under the Act."'7' The court
went on to reject D/FW Commercial's argument that section 17.50(a)(2)
does require privity, unlike the other provisions of section 17.50(a). 72 The
63. Id. at 445.
64. Id.
65. Id. at 447.
66. Id.
67. TEX. Bus. & COM. CODE ANN. §§ 17.41-17.63 (Vernon 1987 & Supp. 1994).
68. 854 S.W.2d 182 (Tex. App.-Dallas 1993, n.w.h.).
69. See TEX. Bus. & COM. CODE ANN. § 17.50(a)(2) (Vernon 1987).
70. See D/FW Commercial Roofing, 854 S.W.2d at 185. The definition of "consumer"
under the DTPA is provided in § 17.45(4). TEX. Bus. & COM. CODE ANN. § 17.45(4)
(Vernon 1987).
71. D/FW Commercial Roofing, 854 S.W.2d at 185.
72. Id. at 186. Section 17.50(a) provides:
(a) A consumer may maintain an action where any of the following constitute a
producing cause of actual damages:
(1) the use or employment by any person of a false, misleading, or deceptive
act or practice that is specifically enumerated in a subdivision of Subsection
(b) of Section 17.46 of this subchapter;
(2) breach of an express or implied warranty;
(3) any unconscionable action or course of action by any person; or
(4) the use or employment by any person of an act or practice in violation of
1994]
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basis of the distinction which D/FW sought to draw was that unlike the
other producing causes of damage set forth in section 17.50(a), section
17.50(a)(2) - breach of an express or implied warranty - does not include
the phrase "any person."' 73 D/FW Commercial's conclusion was that the
purposeful omission of this language from section 17.50(a)(2) demonstrated
a legislative intent to limit DTPA remedies for breach of warranty to those
persons in privity with the party furnishing the warranty.
Despite the logic of D/FW Commercial's argument, the court was unper-
suaded.74 The court specifically relied on the Texas Supreme Court's 1983
decision in Gupta v. Ritter Homes, Inc. 75 and held that recovery under the
DTPA was appropriate. 76 "By virtue of their lease ... appellees acquired
the benefit of appellant's services. It is not necessary that the consumer who
'acquires' the services be the one who sought the services."'77 Unfortunately,
the court failed to address the effect of the implied warranty of habitability,
an issue in Gupta and absent here.
Article 21.21, Texas Insurance Code, as amended, or rules or regulations is-
sued by the State Board of Insurance under Article 21.21, Texas Insurance
Code, as amended.
TEX. Bus. & COM. CODE ANN. § 17.50(a) (Vernon 1987).
73. D/FW Commercial Roofing, 854 S.W.2d at 186.
74. Id.
75. 646 S.W.2d 168 (Tex. 1983) (holding that the absence of privity between a
homebuilder and a second owner of the home did not bar the second owner's DTPA claim
against the builder for breach of implied warranties).
76. D/FW Commercial Roofing, 854 S.W.2d at 187.
77. Id.
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